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Central Federal Lands Highway Division 
Project Schedule and Resource Management 

 
Version (Date): Dec. 07, 01 

Activity ID: A3 Activity Title: FHWA Advertise Date 

Activity Definition: This activity represents the programmed advertise date.  It is the established starting date 
that a project bid package is publicly released for construction. The advertisement date should be set a minimum 
of 15 workdays after the finish date for the “A1" activity. 

Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

1. Pred: A1 Rel: FS Lag: 15 1. Succ:  Rel:  Lag: 0 

2. Pred:  Rel:  Lag:  2. Succ: D5 Rel: FF Lag: +20 

3. Pred:  Rel:  Lag:  3. Succ: HR Rel: FS Lag: 0 

4. Pred:  Rel:  Lag:  4. Succ:  Rel:  Lag:  

5. Pred:  Rel:  Lag:  5. Succ:  Rel:  Lag:  

6. Pred:  Rel:  Lag:  6. Succ:  Rel:  Lag:  

Required Activity Tasks: 

1. The design and bid packages have been fully review and approved for release to the bid process and 
construction.                                         

 


